COLORADO DEPARTMENT OF TRANSPORTATI ON Page 1
ESTI MATE RUN 05/ 07/ 2003

ESTI MATE SUMVARY 14:22: 54
CONTI D C13942 ESTI MATE NO. 0001 PROG SPEC YR 2002
PCN: 13942-BI D COFRS REPORTI NG CATEGORY: 1 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 12.0 DAYS TIVE ALLOW 30 WORK DAYS
I-70 Truck Tip-Over Varning PERCENT TIME:  40.00 ORI G TI ME ALLOW 20 WORK DAYS
PROJIECT NO. SHE 0703- 281
I-70 Truck Tip-Over Warning
NAVE OF ROAD: 070A
PRQIECT COUNTI ES: CLEAR CREEK
CONTRACTOR:
W L. CONTRACTORS, | NC. PAY PERI OD ENDI NG 04/ 30/ 2003 DATE TI ME STARTED 04/11/2003
5920 LAMAR STREET DATE LET 11/ 07/ 2002 DATE WORK BEGAN
DATE AWARDED 11/12/ 2002 DATE TI ME STOPPED 01/13/2004
DATE CONTRACT EXECUTED  11/27/2002 DATE ACCEPTED 01/13/ 2004
ARVADA CO 80003 303-422- 7985 DATE NOTI CE TO PROCEED 04/ 11/ 2003
CURRENT TOTAL TH' S ESTI MATE
CURRENT PROQJECT AMT: $ 466, 071. 87 PARTI Cl PATI NG $ 174, 787. 70 $ 174, 787. 70
AWARD PRQJECT AMT:  $ 446, 686. 50 NON- PARTI CI PATI NG 0.00 0.00
PERCENT COMPLETE: 37.50% TOTAL EARNI NGS 174, 787.70 174,787.70
FUNDS AVAI LABLE: $ 291, 284. 17 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 174, 787. 70 174, 787.70
TOTAL CLAI VB $ 0. 00 RETAI NAGE -124.36 -124. 36
SECURI TI ES ENCUVBERED 0. 00 0. 00
NET EARNI NGS 174, 663. 34 174, 663. 34
LI QUI DATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTNENT 0. 00 0. 00
AMOUNT  DUE 174, 663. 34 174, 663. 34
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 174, 663. 34

APPROVED FOR PAYMENT BY

PRQIECT COMVENT:

ESTI MATE COMMENT:



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PON: 13942-BI D ESTI MATE RUN 05/ 07/ 2003
PRQJECT SHE 0703-281 ESTI MATE NO. 0001 14: 22: 54

CURRENT PREV QTY/ ANOUNT

REF | TEM | TEM QUANTI TY/ QTY TH'S PERI OD TH S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QY TO DATE PERI OD AMOUNT
,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WITPRICE o ____

CAT NO0200  ROADVAY
0005 202-00240 *REMOVAL OF ASPHALT MAT (PLANI NG 4, 667. 000 0. 000
sy 4, 667. 000 19, 134. 70
4.10000 4, 667. 000 19, 134. 70
0010 202-00810 REMWAL OF GROUND S| GN 3.000 0. 000
EACH 2.000 32.00
16. 00000 2.000 32.00
0015 203-01597  POTHOLI NG 20. 000 0. 000
HOUR 0. 000 0. 00
75. 00000 0. 000 0. 00
0020 403-00720  *HOT Bl TUM NOUS PAVEMENT (PATCHING) (ASPHALT) 23.500 0. 000
TON 10. 000 2, 400. 00
240. 00000 10. 000 2, 400. 00
0025 403-33721  *HOT BI TUM NOUS PAVEMENT (GRADING S) (75) (PG 58-28) 579. 000 0. 000
TON 579. 000 35, 319. 00
61. 00000 579. 000 35, 319. 00
0030 411-10255  *EMULSI FI ED ASPHALT (SLOW SETTING) 375. 000 0. 000
GAL 350. 000 1, 400. 00
4.00000 350. 000 1, 400. 00
0035 613-00200 *2 | NCH ELECTRI CAL CONDUI T 2, 455. 000 0. 000
LF 1, 740. 000 9, 570. 00
5. 50000 1, 740. 000 9, 570. 00
0040 613-07000 PULL BOX ( SPECI AL) 7.000 0. 000
EACH 0. 000 0.00
170. 00000 0. 000 0. 00
0045 614-00012 Sl GN PANEL (CLASS I1) 20. 000 0. 000
SF 0. 000 0. 00
21. 00000 0. 000 0. 00
0050 614-00013 S| GN PANEL (CLASS I11) 271. 000 0. 000
SF 135. 000 2,970. 00
22.00000 135. 000 2,970. 00
0055 614-00612  STEEL SIGN POST (W 6X12) 24.500 0. 000
LF 24. 500 563. 50
23. 00000 24. 500 563. 50



CONTI D C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3

PCN: 13942- BI D ESTI MATE RUN 05/ 07/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0001 14:22: 54
CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD ANMOUNT
UNIT PRI CE

CAT NO0200 ROADWAY

0060 614-00818 STEEL SI GN POST (W 8X18) 49. 500 0. 000
LF 33. 000 891. 00
27.00000 33. 000 891. 00
0065 614-01552 STEEL SI GN POST (2.5 | NCH ROUND) ( SLI PBASE) 24.000 0. 000
LF 0. 000 0. 00
32. 00000 0. 000 0.00
0070 614-03001 CONCRETE FOOTI NG ( TYPE 1) 4.000 0. 000
EACH 2.000 1, 882.00
941. 00000 2.000 1, 882.00
0075 614-03003 CONCRETE FOOTI NG ( TYPE 3) 3. 000 0. 000
EACH 2.000 1, 952. 00
976. 00000 2.000 1, 952. 00
0080 614-10128 *BLANKOUT SI GN ( FI BER OPTI ) 4.000 0. 000
EACH 0. 000 0. 00
8, 778. 00000 0. 000 0. 00
0085 614-50000 *TRUCK TI P- OVER WARNI NG SYSTEM 1. 000 0. 000
EACH 0. 300 83, 583. 30
278, 611. 00000 0. 300 83, 583. 30
0090 614-80000 FLASHI NG BEACON 2.000 0. 000
EACH 0. 000 0. 00
130. 00000 0. 000 0. 00
0095 626- 00000 *MOBI LI ZATI ON 1. 000 0. 000
LS 0. 600 4, 366. 20
7,277.00000 0. 600 4, 366. 20
0100 627-00005 *EPOXY PAVEMENT MARKI NG 10. 000 0. 000
GAL 0. 000 0. 00
321. 00000 0. 000 0. 00
0105 627-00012 * PAVEMENT MARKI NG PAI NT (LOW VOC SCLVENT BASE) 20. 000 0. 000
GAL 19. 000 3,325.00
175. 00000 19. 000 3, 325. 00
0110 630-00007 *TRAFFI C CONTROL | NSPECTI ON 9. 000 0. 000
DAY 7.000 490. 00

70. 00000 7.000 490. 00



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PCN: 13942- BI D ESTI MATE RUN 05/ 07/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0001 14:22: 54

CURRENT PREV QTY/ ANOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNITS QrY TO DATE PERI OD AMOUNT
UNIT PRI CE
CAT NO0200 ROADWAY
0115 630-00012 *TRAFFI C CONTROL NMANAGENENT 21.000 0. 000
DAY 11. 000 3, 850. 00
350. 00000 11. 000 3, 850. 00
0120 630-80342  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE B) 19. 000 0. 000
EACH 7.500 450. 00
60. 00000 7.500 450. 00
0125 630-80343  *CONSTRUCTI ON TRAFFI C SI GN (PANEL SI ZE C) 5. 000 0. 000
EACH 2.500 150. 00
60. 00000 2.500 150. 00
0130 630-80358  *ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 1. 000 0. 000
TYPE
) EACH 0. 500 291. 50
583. 00000 0.500 291. 50
0135 630-80359 *PORTABLE MESSAGE S| GN PANEL 25. 000 0. 000
DAY 18. 000 1, 620. 00
90. 00000 18. 000 1, 620. 00
0140 630-80360 *DRUM CHANNELI ZI NG DEVI CE 20. 000 0. 000
EACH 10. 000 300. 00
30. 00000 10. 000 300. 00
0145 630-80380  *TRAFFI C CONE 100. 000 0. 000
EACH 45. 000 247.50
5. 50000 45. 000 247.50
0150 700-70010 F/ A M NOR CONTRACT REVI S| ONS 15, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0155 700-70022 F/ A QIT PILOT 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0160 700-70028 F/ A ESB PROGRAM 0. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0165 700-70033 F/ A OBTAIN POWER FROM XCEL 10, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00



CONTI D: C13942 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCN: 13942-BI D ESTI MATE RUN 05/ 07/ 2003
PRQJECT: SHE 0703- 281 ESTI MATE NO 0001 14: 22: 54
CURRENT PREV QTY/ ANMOUNT
REF | TEM | TEM QUANTI TY/ QrY THI S PERI OD THI'S CUMULATI VE
NO. NO. DESCRI PTI ON UNI TS QrY TO DATE PERI OD AMOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 700-70380 F/ A EROCSI ON CONTROL 0. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0. 00
0175 210-00810 RES GROUND SI GN RESET OF SIGN #6 1. 000 0. 000
EACH 0. 000 0. 00
441. 17000 0. 000 0. 00
0180 606-00301 *GUARDRAIL TYPE 3 (6-3 POST SPACI NG 200. 000 0. 000
LF 0. 000 0.00
16. 62000 0. 000 0. 00
0185 606-01340 *END ANCHORAGE TYPE 3D 1. 000 0. 000
EACH 0. 000 0. 00
690. 00000 0. 000 0. 00
0190 606-02001 *END ANCHOR ( SRT) 1. 000 0. 000
EACH 0. 000 0.00
1, 667. 50000 0. 000 0. 00
CAT 0200  CURRENT AMT $  466,071.87$  174,787.70$ 174,787.70
PROJECT TOTAL CURRENT AMI $  466,071.87$  174,787.70$ 174,787.70




